SR1, NORTHEAST FRONT STREET
GRADE SEPARATED INTERSECTION
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SR1, Northeast Front Street Grade Separated Intersection; 7201112201
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(Excavate Stormwater Facility #1; Construct Ramps A & B and Relocated New Wharf Road)
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February 2018

LEGEND

PHASE 1T CONSTRUCTION AREA

(Excavate Stormwater Facility #2; Construct Ramps C & D and
Relocated Northeast Front Street; Reconfigure existing Northeast
Front Street)
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- (Construct Bridge approaches and the Structure over SR1; Construct Silicato Parkway and Northeast 10th Street; Mill and Pave SR1)
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PHASE 2 CONSTRUCTION AREA

PHASE 3 CONSTRUCTION AREA




